

Project Timeline - GIMSI Methodology

GIMSI Phase	Weeks	Activities / Tasks	Key Deliverables
1. Identification	S1	Presentation of project topics by coaches Constitution and allocation of teams.	Topic Assignment and Final Team List
		Project Initialization	Staging Area V1 (Internal)
		Setup of Internal Staging Area Data Discovery (Notebooks) Drafting Specifications (Draft 1)	Initial EDA Notebook and Data Quality Report Specifications Draft 1
2. Design	S2		
	S3	Design of Data Warehouse (DW) schema. Creation of Dashboard mockups. Definition of KPI list. Collection of external data (Web Scraping scripts). Update Specifications (Draft 2) & EDA. Identification of decision-makers.	DW Schema dashbaord mockups List of Kpis Updated EDA & Scraping Scripts. Updated Specifications
3. Implementation		Assessment: Individual Technical Review /Begin development of ETL (Extract, Transform, Load) processes.	
	S4	Start building the initial Data Warehouse structure.	The Past Activities from Weeks 1–3.
		Continue development of ETL (Extract, Transform, Load) processes. Start building the initial Data Warehouse structure.	Functional Initial Data Warehouse.
	S5	Orchestrate data jobs (ensure data flows automatically from Staging to DW).	
		Assessment: Group (Presentation) : present the business value and proposed architecture to stakeholders.	
	S6	Validate the specifications and design before heavy implementation.	Commercial PPT Presentation, Validated Architecture.
		Finalization of Data Warehouse population. Full automation and orchestration of jobs.	Final DW (Populated). Automated Data Pipelines.
	S7	Development of Power BI Dashboards (V1). Initial Machine Learning Model Training (Notebooks ML V1).	Power BI Desktop V1 ML Notebooks V1
	S8		
		Assessment: Individual (Visualization & Reporting Skill) Ensure actionable insights are clearly visible. Refine and finalize Power BI visualizations based on best practices.	Finalized Power BI Report (.pbix).
	S9		
			Tune ML models for better performance.
	S10	Model tuning and evaluation. (Assessment: Individual)	Evaluate models using relevant metrics (Accuracy, F1-Score, RMSE, etc.).
		Implementation of workflows using n8n. System audit. (Assessment: Individual)	n8n Automation Workflows. Audit Report.
	S11	Deploy the Web Application wrapper for your solution. Initiate MLOps processes for model management.	Deployed Web App. MLOps Pipeline Initialization.

	S12		
4. PERMANENT IMPROVEMENT		Monitor deployed solutions (performance, stability). Track data quality and model drift.	MLOps Process Monitoring Report.
	S13	Full system testing (End-to-End). Assessment: Individual (Final Technical Exam/Review).	
	S14		Technical Validation of Web App + MLOps.
		Final Project Presentation. Creation of marketing assets. Assessment: Group (Final Defense).	Final Report & Presentation. Video Demo & Commercial Video.
	S15		LinkedIn Post (Social Media content).